COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2019

ESTI MATE SUMVARY 11:16: 07
CONTI D; C20845 ESTI MATE NO. 0019 FI NL SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 300.0 DAYS TIVE ALLOW 293 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:  102. 39 ORI G TI ME ALLOW 132 WORK DAYS
PROJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
S| MON CONTRACTORS PAY PERI OD ENDI NG 07/ 12/ 2019 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME SToppep 05/01/2019
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED 05/ 01/ 2019
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 17,984, 397.63 PARTI Cl PATI NG $ 17,900, 424. 04 $ -45, 864. 13
AWARD PRQJECT AM: $ 10,582,629. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 53% TOTAL EARNI NGS 17,900, 424. 04 -45,864.13
FUNDS AVAI LABLE: $ 83,973.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17, 900, 424. 04 -45, 864. 13
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 158, 739. 44
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 17, 900, 424. 04 112, 875. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 17, 900, 424. 04 112, 875. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 875. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO 0019 11: 16: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0015 202-00033  Renpval of Pipe 16. 000 16. 000
EACH 0. 000 0. 00
1, 200. 00000 16. 000 19, 200. 00
0020 202-00037 Renoval of End Section 5. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5.000 625. 00
0025 202-00090 Renoval of Delineator 257. 000 257. 000
EACH 0. 000 0. 00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 1, 100. 000 1, 100. 000
SY 0. 000 0. 00
20. 50000 1, 100. 000 22,550. 00
0040 202-00202 Renoval of Gutter 224.000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renmopval of Curb and Gutter 15, 805. 000 15, 805. 000
LF 0. 000 0. 00
4. 25000 15, 805. 000 67,171. 25
0050 202-00206 Renoval of Concrete Curb Ranp 69. 000 69. 000
SY 0. 000 0. 00
40. 25000 69. 000 2,777.25
0055 202-00212 Renoval of Concrete Pavenent (Special) 53, 303. 000 53, 303. 000
Sy 0. 000 0. 00

7.40000 53, 303. 000 394, 442. 20



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20845-BID ESTI MATE RUNO07/12/ 2019
PRQIECT STA0853- 101 ESTI MATE NO 0019 11:16:07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0060 202-00226 Renoval of Asphalt Mat (Special) 79, 967. 000 79, 967. 000
SY 0. 000 0.00
4.70000 79, 967. 000 375, 844. 90
0065 202-00240 Renoval of Asphalt Mat (Pl aning) 71, 322.000 71, 322.000
SY 0. 000 0. 00
1. 90000 71, 322. 000 135, 511. 80
0070 202-00250 Renoval of Pavement Marking 16, 102. 000 16, 102. 000
SF 0. 000 0. 00
1. 20000 16, 102. 000 19, 322. 40
0071 202-00250 Rem Pavenent Marking (Water Bl ast) 47,976. 000 47,976. 000
SF 0. 000 0. 00
1. 61000 47,976. 000 77,241. 36
0075 202-00254  Renoval of Pavement Marking (12 Inch) 1, 443. 000 1, 443. 000
SF 0. 000 0.00
1. 20000 1, 443. 000 1, 731. 60
0080 202-00810 Renoval of Ground Sign 154. 000 154. 000
EACH 0. 000 0. 00
260. 00000 154. 000 40, 040. 00
0085 202-01130 Renoval of Guardrail Type 3 83. 000 83. 000
LF 0. 000 0. 00
8. 75000 83. 000 726. 25
0090 202-04002 Cl ean Cul vert 18. 000 18. 000
EACH 0. 000 0. 00
2,900. 00000 18. 000 52, 200. 00
0094 203-00066 Emb Matl (CIP) (R40) Phase 2 14, 163. 000 14,163. 000
cY 0. 000 0. 00
34. 00000 14, 163. 000 481, 542. 00
0095 203-00060  Enbankment Material (Conplete In Place) 3, 314. 000 3, 314. 000
cY 0. 000 0. 00
7.10000 3, 314. 000 23,529. 40
0096 203-00066 Enmb Matl (CIP) (R40) (NB US85) 12, 837. 000 12,837. 000
cY 0. 000 0.00
31. 20000 12, 837. 000 400, 514. 40



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0097 203-00100 Mick Excav Change Order 006 38, 913. 000 38, 913. 000
cY 0. 000 0.00
25. 86000 38, 913. 000 1, 006, 290. 18
0098 203-00510 Rock Fill (Spec) 338. 000 338. 000
cY 0. 000 0. 00
68. 65000 338. 000 23,203.70
0099 203-01500 Bl adi ng 218. 000 218. 000
HOUR 0. 000 0. 00
140. 00000 218. 000 30, 520. 00
0100 203-01510 Backhoe 51. 000 51. 000
HOUR 0. 000 0. 00
75. 00000 51. 000 3, 825. 00
0105 203-01594 Conbi nati on Loader 164. 000 164. 000
HOUR 0. 000 0. 00
110. 00000 164. 000 18, 040. 00
0110 203-01597 Pot hol i ng 92. 000 92. 000
HOUR 0. 000 0. 00
205. 00000 92. 000 18, 860. 00
0115 203-02330 Labor er 60. 000 60. 000
HOUR 0. 000 0. 00
35. 00000 60. 000 2,100. 00
0117 206- 00065 Str Bkfl (FlowFill) 20. 900 20. 900
cY 0. 000 0. 00
345. 00000 20. 900 7,210.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 260. 000 1, 260. 000
LF 0. 000 0.00
4.10000 1, 260. 000 5, 166. 00
0125 208- 00035 Aggr egat e Bag 303. 000 303. 000
LF 0. 000 0. 00
17. 75000 303. 000 5,378. 25
0130 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0.00

1, 300. 00000 8. 000 10, 400. 00



CONTI D

ROADWAY

CAT NO0200

0135 208-00052

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00106

0160

208- 00107

0165

208- 00207

0170

210- 00810

0175

210- 00815

0180

210- 04010

0185 210-04020

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

Vehi cl e Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

Reset Sign Panel

Adj ust

Manhol e

Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
5. 15000
0. 000
EACH
1, 350. 00000
57.000
HOUR
40. 00000
44. 000
HOUR
80. 00000
73.000
HOUR
160. 00000
10. 000
HOUR
160. 00000
257. 000
DAY
155. 00000
3. 000
EACH
210. 00000
9. 000
EACH
52. 00000
5. 000
EACH
940. 00000
3. 000
EACH

1, 420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

57. 000
0. 000
57. 000

44.000
0. 000
44. 000

73. 000
0. 000
73.000

10. 000
0. 000
10. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

Page 5

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:07

AMOUNT

2,280

3,520

11, 680

1,600

39, 835

630.

468.

4,700

4,260

.00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0187 210- 04050 Adj Val ve Box (Eaton Sidewal k) 19. 000 19. 000
EACH 0. 000 0. 00
95. 00000 19. 000 1, 805. 00
0190 212-00006 Seedi ng (Native) 23. 700 23.700
ACRE 0. 000 0. 00
315. 00000 23.700 7,465. 50
0195 212-00032 Soi | Condi tioni ng 22.900 22.900
ACRE 0. 000 0. 00
495. 00000 22.900 11, 335. 50
0200 213-00002 Mil chi ng (Weed Free Hay) 23. 000 23.000
ACRE 0. 000 0. 00
405. 00000 23. 000 9, 315. 00
0203 213-00012 Spray-on Mul ch Bl anket 1. 600 1.600
ACRE 0. 000 0. 00
4, 450. 00000 1. 600 7,120. 00
0205 213-00061 Mil ch Tackifier 6, 594. 000 6, 594. 000
LB 0. 000 0. 00
2.10000 6, 594. 000 13, 847. 40
0207 216-00042 Soi| Retent Blanket (BioD S/C 875. 000 875. 000
Sy 0. 000 0. 00
6. 00000 875. 000 5, 250. 00
0210 304-06000  Aggregate Base Course (Class 6) 43, 866. 160 43, 866. 160
TON 0. 000 0. 00
20. 00000 43, 866. 160 877,323. 20
0211 304- 06000 ABC (CL 6) (NB US85) 43, 803. 530 43, 803. 530
TON 0. 000 0. 00
24. 55000 43, 803. 530 1, 075, 376. 66
0215 304-09014  Aggregate Base Course (Special) 3, 847. 350 3, 847. 350
TON 0. 000 0. 00
27.00000 3, 847. 350 103, 878. 45
0220 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 62, 509. 000 62, 509. 000
8-12"
( ) Sy 0. 000 0. 00

2.80000 62, 509. 000 175, 025. 20



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 691. 450 691. 450
TON 0. 000 0. 00
130. 00000 691. 450 89, 888. 50
0226 403-00720 HVA (Patching) (Asph) Asphalt Taper 2,353.730 2,353.730
TON 0. 000 0. 00
93. 50000 2,353.730 220,073.76
0230 403-33751 Hot Mx Asphalt (Grading S) (75) (PG 64-28) 50, 022. 990 50, 022. 990
TON 0. 000 0. 00
61. 00000 50, 022. 990 3, 051, 402. 39
0235 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 27,092. 640 27, 092. 640
TON 0. 000 0. 00
66. 00000 27,092. 640 1,788,114.24
0240 412-00800 Concrete Pavenent (8 Inch) 0. 000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 12, 106. 000 12, 106. 000
5% 0. 000 0. 00
97. 07000 12, 106. 000 1,175, 129. 42
0245 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 4, 143. 000 4, 143. 000
Sy 0. 000 0. 00
136. 00000 4,143. 000 563, 448. 00
0250 412-18050 Rubbi | i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
5% 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 93. 000 93. 000
Sy 0. 000 0. 00
12. 50000 93. 000 1,162. 50
0256 420-00132 Geotextile (Separator) (CL 1) 2,034. 000 2,034. 000
SY 0. 000 0. 00
2. 48000 2,034. 000 5,044.32
0257 503-00036 Drilled Caisson (36 In) 76. 000 76.000
LF 0. 000 0. 00

316. 25000 76. 000 24, 035. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 506- 00209 Riprap (9 Inch) 43. 000 43. 000
cY 0. 000 0. 00
155. 00000 43. 000 6, 665. 00
0261 506-01020 Geogrid Reinforce Change Order 006 50, 667. 000 50, 667. 000
SY 0. 000 0. 00
2.40000 50, 667. 000 121, 600. 80
0263 603-01125 12 In RCP (CIP) 30. 000 30. 000
LF 0. 000 0. 00
56. 50000 30. 000 1, 695. 00
0264 601-01050 Conc CL B (wvall) 3.000 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 338. 000 338. 000
LF 0. 000 0. 00
31. 00000 338. 000 10, 478. 00
0266 603-01185 18 In RCP (CIP) 2,728. 000 2, 728. 000
LF 0. 000 0. 00
80. 00000 2,728.000 218, 240. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 376. 000 376. 000
LF 0. 000 0. 00
38. 50000 376. 000 14, 476. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0281 603-10180 18 In CSP 90. 000 90. 000
LF 0. 000 0. 00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00

90. 00000 60. 000 5, 400. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0283 603-30018

0284

603- 30024

0285

604- 16005

0286

604- 16605

0287

604- 30005

0288

604-30010

0290

605- 82100

0295

605- 84000

0300

606- 00301

0305

606- 01340

0310 606-01370

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

18 In SES

24 In SES

Inlet Type 16 (5 Foot)

Inlet Ty 16 (T) (5 Ft)

MH Sl ab Base (5 Ft)

MH Sl ab Base (10 Ft)

Pi pe Edge Drain

Subsurface Drain Qutlet

Guar dr ai

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
400. 00000
2.000
EACH
550. 00000
2. 000
EACH
6, 300. 00000
1. 000
EACH
5, 980. 00000
0. 000
EACH
3, 910. 00000
11. 000
EACH
5, 520. 00000
8, 890. 000
LF
9. 75000
295. 000
LF
25. 00000
928. 000
LF
29. 00000
6. 000
EACH
1, 900. 00000
3. 000
EACH

2,400. 00000

QrY TH'S PERI OD
QTY TO DATE

11.

8, 890.
. 000
8, 890.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:07

AMOUNT

800

1,100

12, 600

5,980

60, 720

86, 677

7,375

26,912

11, 400

7,200

00

00

00

00

.00

00

50

00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 606-01380 Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0320 606-01385 Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 250. 00000 1.000 1, 250. 00
0325 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,800. 00000 3. 000 8, 400. 00
0330 606- 02005 End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,400. 00000 3.000 7,200. 00
0335 607-11525 Fence (Plastic) 968. 000 968. 000
LF 0. 000 0. 00
4. 75000 968. 000 4,598. 00
0337 608-00000 Conc Sidewal k (Eaton Sidewal k) 702. 000 702. 000
SY 0. 000 0. 00
136. 00000 702. 000 95, 472. 00
0340 608-00006 Concrete Sidewal k (6 Inch) 291. 000 291. 000
Sy 0. 000 0. 00
156. 00000 291. 000 45, 396. 00
0345 608-00010 Concrete Curb Ranp 193. 000 193. 000
SY 0. 000 0. 00
88. 00000 193. 000 16, 984. 00
0350 608-00015 Det ect abl e War ni ngs 59. 000 59. 000
SF 0. 000 0. 00
56. 00000 59. 000 3,304.00
0353 608-00350 Conc Sidewal k (C) (Eaton Sidewal k) 176. 000 176. 000
SY 0. 000 0. 00
142. 00000 176. 000 24,992. 00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00

33. 50000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 776. 000 1, 776. 000
LF 0. 000 0.00
34.50000 1,776.000 61, 272. 00
0365 609-21020 Curb and CGutter Type 2 (Section Il-B) 1,713. 000 1,713. 000
LF 0. 000 0. 00
97. 00000 1, 713. 000 166, 161. 00
0370 609-24004 CGutter Type 2 (4 Foot) 219. 000 219. 000
LF 0. 000 0.00
75. 00000 219. 000 16, 425. 00
0375 609-24008 Gutter Type 2 (8 Foot) 538. 000 538. 000
LF 0. 000 0. 00
170. 00000 538. 000 91, 460. 00
0380 609-24010 CGutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2,531. 000 2,531. 000
SF 0. 000 0. 00
6. 80000 2,531. 000 17, 210. 80
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 260. 000 260. 000
EACH 0. 000 0.00
83. 00000 260. 000 21, 580. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 110. 000 110. 000
EACH 0. 000 0. 00
83. 00000 110. 000 9, 130. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 72.000 72.000
EACH 0. 000 0.00
83. 00000 72.000 5, 976. 00
0401 613-00200 2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00

13. 80000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 613-01200 2 Inch Electrical Conduit (Plastic) 693. 000 693. 000
LF 0. 000 0. 00
15. 20000 693. 000 10, 533. 60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 966. 000 966. 000
LF 0. 000 0. 00
18. 20000 966. 000 17,581. 20
0415 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4,800. 00
0420 613-07005 Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0.00
0421 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
5, 249. 75000 1. 000 5,249.75
0422 613-13000 Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0. 000 0. 00
4,204. 40000 1. 000 4,204. 40
0425 614-00011 Sign Panel (Cass I) 364. 000 364. 000
SF 0. 000 0. 00
10. 80000 364. 000 3,931. 20
0426 614-00011 Sign Panel (CL I) (Mast Arms) 73.000 73.000
SF 0. 000 0. 00
26. 00000 73.000 1, 898. 00
0430 614-00012 Sign Panel (Class Il) 1, 404. 000 1, 404. 000
SF 0. 000 0. 00
15. 20000 1, 404. 000 21, 340. 80
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 536. 000 536. 000
LF 0. 000 0. 00

3. 15000 536. 000 1, 688. 40



CONTI D

CAT NO0200

0440

0445

0450

0455

0460

0461

0462

0463

0464

0465

0466

614-01522

614- 01575

614-01578

614- 01585

614-01588

614- 70336

614-70448

614- 70560

614-72740

614- 80385

614- 72855

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Steel Sign Support (2-1nch Round)(Socket)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase)

Traf Sig Face (12-12-12)

Traf Sig Face (12-12-12-12)

Traf Sig Face (12-12-12-12-12)

Bl ank Qut Sign(LED)(Sing Fac)

Runble Strip

Traf Sig Crl Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
20. 50000
1, 126. 000
LF
8. 50000
99. 000
EACH
136. 00000
154. 000
LF
14. 75000
14. 000
EACH
136. 00000
10. 000
EACH
718. 75000
2.000
EACH
1, 141. 95000
2.000
EACH
937. 25000
1. 000
EACH
5, 965. 05000
18, 273. 000
LF
0. 21000
1. 000
EACH

27,514.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

50. 000
0. 000
50. 000

1, 126. 000
0. 000
1,126. 000

99. 000
0. 000
99. 000

154. 000
0. 000
154. 000

14. 000
0. 000
14.000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

18, 273. 000
0. 000
18, 273. 000

1. 000
0. 000
1. 000

Page 13

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:07

AMOUNT

1,025

9, 571.

13, 464

2,271.

1,904

7,187

2,283

1,874

5, 965

3,837

27,514

00

00

00

50

00

50

90

50

05

33

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0467 614-72887 Detect (M crowave Veh) 4.000 4.000
EACH 0. 000 0. 00
8, 150. 05000 4. 000 32, 600. 20
0468 614-81140 Sig-Light Pole Steel (1-40 Ft) 2.000 2.000
EACH 0. 000 0. 00
16, 187. 40000 2.000 32,374.80
0469 614-81150 Sig-Light Pole Steel (1-50 Ft) 2.000 2.000
EACH 0. 000 0. 00
16, 274. 80000 2.000 32, 549. 60
0470 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
8, 859. 60000 1. 000 8, 859. 60
0472 614-87702 Et hernet Radio (Pair) 1. 000 1. 000
EACH 0. 000 0. 00
2,527.70000 1.000 2,527.70
0473 619-10000 Tenp Water Line 2,770. 000 2,770. 000
LF 0. 000 0. 00
2.70000 2,770.000 7,479.00
0475 621-00450 Det our Pavenent 2,982.000 2,982.000
5% 0. 000 0. 00
29. 00000 2,982. 000 86, 478. 00
0480 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625-00001 Const Surveying (Hour) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3.000 450. 00
0482 625-00001 Const Surveying (Hour) (Phase 2) 478. 000 478. 000
HOUR 0. 000 0. 00

150. 00000 478. 000 71, 700. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 626- 00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 00000 1. 000 267, 300. 00
0486 626-00100 Mbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
11, 161. 06000 1. 000 11, 161. 06
0487 626-00100 Mobi | i zation (w o Autopay) Change Order 003 - CR 1. 000 1. 000
76/ 10th St
LS 0. 000 0. 00
10, 317. 34000 1. 000 10, 317. 34
0488 626- 00005 Mobi I i zation Kol be Striping 39. 000 39. 000
DAY 0. 000 0. 00
348. 00000 39. 000 13,572.00
0489 626- 00100 Mobi i zation (W o Autopay) NCTC 1. 000 1. 000
LS 0. 000 0. 00
4,950. 00000 1. 000 4, 950. 00
0490 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0491 626-01103 Public Info Services (Tier I11) Phase 2 1. 000 1. 000
LS 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 488. 000 488. 000
GAL 0. 000 0. 00
90. 00000 488. 000 43, 920. 00
0500 627-00013 Paverment Marking Paint (H gh Build) 2, 300. 000 2, 253. 000
GAL 0. 000 0. 00
30. 00000 2, 253. 000 67,590. 00
0505 627-01010 Preforned Plastic Pavenment Marking (Type I)(Inlaid) 4, 450. 000 4, 300. 000
SF 0. 000 0. 00
12. 75000 4,300. 000 54, 825. 00
0506 627-30105 Pvnt Mg Paint (W6) 1, 426. 000 1, 426. 000
SF 0. 000 0. 00

6. 30000 1, 426. 000 8, 983. 80



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0507 627-30110 Pvnt Mg Paint (XS) 1, 835. 000 1, 835. 000
SF 0. 000 0.00
6. 30000 1, 835. 000 11, 560. 50
0510 627-30323  Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 2, 600. 000 2,416. 000
1)(Inl
) SF 0. 000 0.00
23. 00000 2,416. 000 55, 568. 00
0515 627-30328 Preforned Plastic Pavement Marking (Xwal k- St op 3,697. 000 3,697. 000
Line) (Type I)
SF 0. 000 0.00
13. 30000 3,697. 000 49,170. 10
0518 629-01006 Survey Mnunent (Ty 6) (Eaton Sidewal k) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0520 630-00000  Flagging 11, 983. 000 11, 983. 000
HOUR 0. 000 0. 00
23. 00000 11, 983. 000 275, 609. 00
0521 630-00000 Fl aggi ng Phase 2 5, 000. 000 4, 133. 000
HOUR 0. 000 0. 00
27. 00000 4,133. 000 111, 591. 00
0525 630-00007 Traffic Control Inspection 63. 000 63. 000
DAY 0. 000 0.00
125. 00000 63. 000 7,875.00
0526 630- 00007 Traf Ctrl Inspection Phase 2 75. 000 72.000
DAY 0. 000 0.00
132. 00000 72. 000 9, 504. 00
0530 630-00012 Traffic Control Managenent 175. 000 175. 000
DAY 0. 000 0.00
690. 00000 175. 000 120, 750. 00
0531 630-00012 Traf Ctrl Mgnmt Phase 2 140. 000 131. 000
DAY 0. 000 0.00
750. 00000 131. 000 98, 250. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 110. 000
EACH 0. 000 0.00

260. 00000 110. 000 28, 600. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0536 630-80338 Barricade (3 M D) (Tenp) Phase 2 99. 000 99. 000
EACH 0. 000 0. 00
138. 00000 99. 000 13, 662. 00
0540 630-80341  Construction Traffic Sign (Panel Size A) 355. 000 355. 000
EACH 0. 000 0. 00
61. 00000 355. 000 21, 655. 00
0541 630-80341 Const Traf Sign (A) Phase 2 282. 000 282.000
EACH 0. 000 0.00
33. 00000 282. 000 9, 306. 00
0545 630-80342 Construction Traffic Sign (Panel Size B) 271.000 271.000
EACH 0. 000 0. 00
81. 00000 271.000 21, 951. 00
0546 630-80342 Const Traf Sign (B) Phase 2 222.000 222.000
EACH 0. 000 0. 00
44.00000 222.000 9, 768. 00
0550 630-80343  Construction Traffic Sign (Panel Size Q) 15. 000 15. 000
EACH 0. 000 0. 00
111. 50000 15. 000 1,672.50
0551 630-80343 Const Traf Sign (C) Phase 2 12. 000 12. 000
EACH 0. 000 0. 00
60. 50000 12. 000 726. 00
0555 630-80344  Construction Traffic Sign (Special) 108. 000 108. 000
SF 0. 000 0. 00
14. 25000 108. 000 1, 539. 00
0556 630-80344 Const Traf Sign (Spec) Phase 2 104. 000 104. 000
SF 0. 000 0.00
8. 00000 104. 000 832. 00
0560 630-80355 Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
5, 100. 00000 6. 000 30, 600. 00
0561 630-80355 Port Mesg Panel Phase 2 2.000 2.000
EACH 0. 000 0. 00

2, 750. 00000 2.000 5,500. 00
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PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 3. 000 4, 650. 00
0566 630-80358 Fl ash Arrow Panel (C Ty) Phase 2 5. 000 5. 000
EACH 0. 000 0. 00
825. 00000 5. 000 4,125.00
0570 630-80360  Drum Channel i zi ng Device 616. 000 616. 000
EACH 0. 000 0. 00
36. 00000 616. 000 22,176. 00
0571 630-80360 Drum Channel Dev Phase 2 600. 000 600. 000
EACH 0. 000 0. 00
20. 00000 600. 000 12, 000. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 60. 000 60. 000
LF 0. 000 0. 00
30. 00000 60. 000 1, 800. 00
0585 630-80380 Traffic Cone 326. 000 326. 000
EACH 0. 000 0. 00
14. 20000 326. 000 4,629. 20
0586 630-80380 Traffic Cone Phase 2 418. 000 418. 000
EACH 0. 000 0. 00
8. 00000 418. 000 3,344.00
0590 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0591 630-80391 Channel Dev (Fixed) 575. 000 575. 000
EACH 0. 000 0. 00
78. 75000 575. 000 45, 281. 25
0593 630-80520 Mobil e Pvnt Mg Zone (Phase 2) 4. 000 4.000
DAY 0. 000 0. 00

2, 750. 00000 4. 000 11, 000. 00
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PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 630-85010 I mpact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0596 630-85010 I npact Atten (Tenp) Phase 2 2.000 2.000
EACH 0. 000 0. 00
3, 050. 00000 2.000 6, 100. 00
0600 630-85020 Mobi | e Attenuat or 2.000 2.000
EACH 0. 000 0. 00
44,000. 00000 2.000 88, 000. 00
0601 630-85041 Mobi | e Attenuator Phase 2 59. 000 59. 000
DAY 0. 000 0.00
530. 00000 59. 000 31, 270. 00
0605 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1. 000 115, 000. 00
0606 630-86810 Traffic Signal (Tenp) Phase 2 2.000 2.000
EACH 0. 000 0. 00
28, 550. 00000 2.000 57, 100. 00
0610 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0630 700-70012 F/ A Asphalt Pavenent Incentive 58, 669. 200 58, 669. 200
FA 0. 000 0. 00

1. 00000 58, 669. 200 58, 669. 20



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20845-BI D ESTI MATE RUNO07/12/ 2019
PRQIECT STA0853- 101 ESTI MATE NO 0019 11:16: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0635 700-70013 F/ A Concrete Pavenent |ncentive 30, 705. 440 30, 705. 440
0. 000 0. 00
1. 00000 30, 705. 440 30, 705. 44
0640 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Smoot hness | ncentive 130, 557. 720 130, 557. 720
0. 000 0. 00
1. 00000 130, 557. 720 130, 557.72
0650 700-70019 F/ A Asphalt Cenent Cost Adjustnent 155, 356. 040 155, 356. 040
-45,864. 130 -45,864. 13
1. 00000 109, 491. 910 109, 491. 91
0655 700-70023 F/ A On- The-Job Trai nee 1, 700. 000 1, 700. 000
0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
0656 700- 70034 F/ A Railroad Preenption Conmmunication Testing 0. 000 0. 000
0. 000 0.00
1. 00000 0. 000 0. 00
0660 700- 70042 F/ A Railroad Fl agging 9, 815. 000 9, 815. 000
0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
0661 700-70042 F/ A RR Fl aggi ng CO 003 10th St Signal 0. 000 0. 000
0. 000 0.00
1. 00000 0. 000 0. 00
0662 700- 70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0.00
0665 700-70280 F/ A Fire Hydrant 6, 235. 030 6, 235. 030
0. 000 0.00
1. 00000 6, 235. 030 6, 235. 03
0670 700-70380 F/ A Erosion Control 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D

CAT NO0200

0671

0672

0675

0676

0781

0782

0783

0784

0785

0786

0787

700- 70380

700- 70589

700- 70594

700- 70035

900- 00006

900- 00006

900- 00010

900- 00022

900- 00022

900- 00012

900- 00006

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

F/' A Erosion Ctrl CO 003 10th St Signal

F/ A Environ Health & Safety Mynt CO 003 10th

F/ A DRB Standing Conmittee

F/ A Conpensation for Conpensabl e Del ays

Added Item (Dol lar)/ Liquidated Danages for
Per f orm Erosi on Control

Added Item (Dol lar)/ Overweight Truck Price

Added |tem (Hour)/ Additional Trucking Hours

Added Item (Square Yard)/ Val ue Engi neering
Proposal (Contractor Savings)

Added Item (Square Yard)/ Value Engineering
Proposal (Contractor Savings)

Added Item (Foot)/ 4 Inch PVC Pipe (Bored)

Added Item (Dol lar)/ Liquidated Danages for
Conpl ete Work on Tinme

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

0. 000

1. 00000

St Signal 0. 000
FA

1. 00000

8, 237.500

1. 00000

718, 380. 300
F A
1. 00000

Failure to -2,910. 000
DOL

1. 00000

Reduct i on -3,190. 000

1. 00000

346. 000
HOUR
90. 00000

Change 642.178
Sy

38. 93002

Change 11, 463. 822
SY

19. 46500

109. 000
LF
52. 00000

Failure to - 35, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 237.500
0. 000

8, 237.500

718, 380. 300
0. 000

718, 380. 300

-2,910. 000
0. 000

-2,910. 000

-3,190. 000
0. 000

-3,190. 000

. 000
0. 000
. 000

. 178
0. 000
. 178

11, 463. 822
0. 000

11, 463. 822

. 000
0. 000
. 000

- 35, 000. 000
0. 000

- 35, 000. 000

Page 21

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:07

AMOUNT

8, 237

718, 380

-2,910.

-3, 190.

31, 140

25, 000

223,143

5, 668

- 35, 000.

.00

.00

50

30

00

00

00

00

30

00

00
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PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0788 900-00006 Added Item (Dollar)/ Failed Conpressive Strength -1, 829. 200 -1,829. 200
DOL 0. 000 0. 00
1. 00000 -1,829. 200 -1,829.20
0789 900-00006 Added Item (Dollar)/ Price Reduction for G adation -6, 384. 330 - 6,384. 330
DOL 0. 000 0. 00
1. 00000 -6, 384. 330 -6,384.33
0790 900-00014  Added Item (Lunp Sum)/ Concrete Bl ankets 1. 000 1. 000
LS 0. 000 0. 00
48, 485. 07000 1. 000 48, 485. 07
0795 900-00007 Added Item (Each)/ Tenporary Pedestrian Ranps (Eaton 4. 000 4.000
Si dewal k)
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00

CAT 0200 CURRENT AMI $17, 754, 266. 93 $ -45,864. 13 $17, 670, 293. 30
CAT NOO300 B-18-B

0680 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0.00
21.50000 107. 000 2,300.50
0685 202-00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0. 00
65. 00000 75. 000 4,875.00
0690 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
66. 00000 0. 000 0. 00
0695 515-00120 Wat er proof i ng (Menbrane) 108. 000 108. 000
5% 0. 000 0. 00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal ing Bridge Joint 60. 000 60. 000
LF 0. 000 0.00
25.50000 60. 000 1, 530. 00
0705 601-06100 Concrete (Patching) 2.900 2.900
cY 0. 000 0. 00

2, 950. 00000 2.900 8, 555. 00
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PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-18-B

0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325.00
CAT 0300 CURRENT AMT  $ 33,523.10% 0.00% 33,523.10

CAT NO0301 B-18-C

0715 202-00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 141. 000
5% 0. 000 0. 00
21. 50000 141. 000 3,031.50
0720 202-00425 Renoval of Bridge Railing 64. 000 64. 000
LF 0. 000 0.00
65. 00000 64. 000 4,160. 00
0725 202-00453 Renoval of Portions of Present Structure (O ass 2) 29. 000 29. 000
SY 0. 000 0. 00
975. 00000 29. 000 28, 275. 00
0730 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
66. 00000 0. 000 0. 00
0735 515-00120 Wat er proofi ng (Menbrane) 148. 000 148. 000
SY 0. 000 0. 00
27.20000 148. 000 4, 025. 60
0740 518-03000 Sawi ng and Seal ing Bridge Joint 162. 000 162. 000
LF 0. 000 0.00
25. 50000 162. 000 4,131.00
0745 601- 03057 Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0750 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
2,950. 00000 0. 000 0. 00
0755 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

49. 00000 0. 000 0.00
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PCN: 20845-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STA0853- 101 ESTI MATE NO: 0019 11:16: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-18-C

0760 602-00000 Rei nforcing Steel 66. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
0765 606-11032 Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0. 00
535. 00000 65. 000 34,775.00
CAT 0301 CURRENT AMT $ 79,107.60 % 0.00% 79, 107. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0780 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMI ¢  117,500.00 $ 0.00$% 117,500.00

PRQJECT TOTAL CURRENT AMI $17, 984, 397.63 % -45,864. 13 $17, 900, 424. 00



